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MISSION SUPPORT – WBS 1.8

MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE Completed 
Early

Completed 
On Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

TOTAL 
FY 1999

Enforceable Agreement 10 6 0 1 0 19 0 36
DOE-HQ 0 0 0 0 0 1 0 1

FO 0 0 0 0 0 1 0 1
RL 9 6 4 0 0 27 0 46

Total Project 19 12 4 1 0 48 0 84
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